SARENS USA

INGLESIDE, TX ETHYLENE PLANT
HEAVY/HIGH LOAD TRANSPORTS

sarens

group




SARENS HEAVY/HIGH LOAD TRANSPORTS

Sarens USA has been contfracted to move (?) heavy/high
loads from the ship offloading facility at Gulf Marine
Fabricators South Yard to the new Ethylene Plant located West
of Ingleside, TX on Hwy 361.

. (8) of the loads are Texas DOT permitted super loads
« In excess of 254,000 lbs in GVW

« Move on specialty hydraulically equalized transport
trailers

« Self Propelled Modular Transporters (K24)
« Prime Mover Towed Transporters (K25)

. (1) of the loads is not a Texas DOT permitted super load and
is only a high load

« Moves on a 3 axle double drop trailer
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HAUL ROUTE

The haul route includes three (3)
primary roads; FM 1069, FM 2725
and Hwy 361. Note South FM
1069 becomes FM2725 at the
junction of South Main Street.

The haul route total distance is:

FM 1069 to FM 2725 - 0.90 Miles
FM 2725 to Hwy 361 - 3.45 Miles
Hwy 361 to Plant - 5.62 Miles
Total Distance 9.97 Miles




SCHEDULE

3471 Sarens Ingleside Ethylene Plant Heavy/High Loads 21-May-15
TOTAL TRANSPORTED
Vessel Wt OAH | OA OAL uper| High | Sarens Dwg Est.
No. |Vessel Tag/Name (Ibs)] GVW (lbs)| (Ftin) |(FtAn)| (Ft/ln) |Transporter Type Load |Load # Trip| Night Hrs
1 |C-4384 Binary Refrigerant Accumulator 324,800 488,800] 21-10" | 18-6"|94-11 1/2"|K25 10 Axle SW YES | YES |3471-164 RO| 1 8-Jun-15| 7
2 |C-4592 Dry Flare KO Drum 67,250] ~128,050] 20-0" 17-1"| ~95-0" |3-Axle Double Drop NO | YES N/A 1 8-Jun-15| 7
3 |C-4270 CausticAWater Wash Tower 566,000] 944,040| 22'-3 1/2" | 27-6"| 166-11" |K24 DW Bolstered YES | YES |3471-168 RO| 1 8-Jun-15| 7
4 |C-4210 Ethane Feed Saturator 241,000 419,000 21-2" 18-6" | 114'-7 1/2"|K25 10 Axle w/ spacer | YES | YES [3471-170R0| 2 | 10-Jun-15] 8
5 |Vv-4390 Cold Box 549,000 843,000] 24'-0 1/2" | 32-0"| 79-10 1/2"|K24 DW YES | YES | 3471-174 RO| 2 | 10-Jun-15| &
6 |C-4310 Demethanizer 123,000] 339,000] 18-6" | 18-6"|169-3 1/2"|K25 w/ spacers YES | YES |3471-160 R2| 3 | 15-Jun-15] 9
7 |C-4220 Quench Tower 683.000] 1,156,004] 32-7" |27-6"|178-4 1/2"{K24 DW Bolstered YES | YES | 3471-166 R1| 3 | 15-Jun-15] 9
8 |C-4320 Deethanizer 218,400] 470,400] 20'-0 1/2" | 18-6" | 156-5 3/4"|K25 w/ spacers YES | YES |3471-162 R0| 4 | 17-Jun-15] 10
9 |C-4340 Ethylene Fractionator 1,492,000 2,237,000]31-10 1/2"| 27'-6"| 300-4" |K24 DW Bolstered YES | YES |3471-176 R1| 4 | 17-Jun-15] 10

The transports will start at 6:00 pm on the scheduled nights at
Gulf Marine Fabricators South Yard and progress to the Ethylene
Plant to deliver by 6:00 am. The loaded transports are planned
for the nights shown and the empty transporter refurns are
planned for the following day or nights.




COORDINATION

These moves will require the coordination of Sarens, Ingleside
Police Department escorts, civilian motor escorts, AEP &
approved contractors, Cable One & approved contractors,
Union Pacific and Texas DOT approved signal contractors.

All parties have been contacted since a haul route study was
completed by Sarens in the summer of 2014.

All parties are on board and there will be a final coordination
meeting at the Ingleside City Hall on June 5™ at 1:00 pm.
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